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Go-Live 1:  Portal, Campus Community, Fin Aid: Start Loading ISIRs & Creating Checklists
Go-Live 2:  On-line Applications, Packaging, Awards
Go-Live 3:  Catalog & Summer Class Schedule Available

Go-Live 4:  Enrollment : Appointments, Requisites, Wait Lists, Payments, Refunds



